

Cirencester Town Council Update - June 2021

	Task	Timeline	Notes
	CDC and CTC Flood Debrief	06/01/21	CEO attended on behalf of CTC
	CDC Public Flood Meeting	11/02/21	CEO attended on behalf of CTC
	Local Resident Telephone Call	17/02/21	CEO contacted by and responded to local resident in Siddington to discuss and be briefed on downstream issues
	Environment Agency site visit	25/02/21	CEO and Land & Property Manager attended site visit with EA discussed commissioning report options, training and on the ground response
	Cotswold Flood Meeting	05/03/21	Hosted by Sir Geoffrey Clifton-Brown MP; CEO attended and provided update on behalf of CTC
	FOGB Standing Committee	07/04/21	CEO attended meeting and prepared a recommendations roadmap for consideration
	FWAG site visit	21/04/21	CEO attended site visit with FWAG to be briefed on local work of FWAG and discuss commissioning report options
	FWAG Commission Report Scoping Brief 1. Information Report 2. Response to the Churn Catchment Flood Prevention Group report 3. Response to the Friends of Gumstool Brook recommendations 4. Observations and comments relating to the operation of the sluice gates and suggested pilots for the future operation	07/05/21	CEO sent outline of scoping brief for commissioning a report from FWAG Joint CTC/FWAG site visit with representative of FOGB and CCFPG to be arranged in June
	CTC Corporate Strategy Priority: Review operation of the sluice gates and riparian responsibilities, including the memorandum of operation; commission report to consider information provided by community-led groups such as the Churn Catchment Flood Prevention Group and Friends of Gumstool Brook	08/06/21 (strategy to be considered by Council for approval) September 2021 (target date for completion)	Includes exploring introduction of localised volunteer action groups which can respond in an emergency, resourced by CTC/CDC/EA; includes dedicated CTC officer support and formal monitoring of progress
	CTC Corporate Strategy Priority: To review ward-based community group arrangements including resilience and emergency response	08/06/21 (strategy to be considered by Council for approval) October 2021 (target date for completion)	Includes hosting a local summit for local ward councillors and resident/community groups to review ward-based community group arrangements including review and update of resilience and emergency response; includes dedicated CTC officer support and formal monitoring of progress

	complete		in progress		yet to start
--	----------	--	-------------	--	--------------

Roadmap update:

B.2. – incorporated as a strategic priority into the Council’s corporate strategy for completion by September 2021

C.3. – incorporated as a strategic priority into the Council’s corporate strategy for completion by September 2021

C.5. – better use of social media will be used for sharing live data as and when appropriate

B.1. – incorporated as a strategic priority into the Council’s corporate strategy for completion by October 2021

B.3./C.1./C.2./C.4. – whilst outside the direct control and remit of CTC, we will continue to work with FWAG and community-led groups to explore options which could contribute to mitigating and minimising the risk of flooding and downstream impact

